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// WASHINGTON

Agenda Subject: Construction Acceptance of Contracts E0801, E0902, | Date: April 13, 2010
E0903, E0904, E0905, E0906, and EQ907 for Emergency Work

Department: Attachments: Final Payment Budget Impact:

Public Works Summaries and Map $
Administrative Recommendation: .

City Council accept construction of Contracts E0901, E0202, EQ903, E0904, E0S05, EOS06, EQS07 in the
total amount of $1,220,554.72, for Project No. EM0802, Green River Emergency Flood Protection
Measures.

Background Summary:

On August 31, 2009, the City Council passed Resolution 4519 which authorized the Mayor to complete
any actions necessary to respond to the threat of potential flooding along the Green River due to capacity
concerns at Howard Hanson Dam. On October 15, 2009, the City entered into an Agreement for Flood
Protection Services with King County to complete temporary flood protection measures along the Green
River and Mill Creek of which the County would reimburse the City up to $1,018,200.

In order to complete the emergency flood protection measures, the City issued 6 emergency construction
contracts and entered into one agreement with a private property owner to complete the necessary work.
The work included the placement of bulk sand bags, Hesco barriers, geogrid wall, A‘ersey barriers, and
ecology blocks to construct flood protection barriers along the Green River from 8" Street NE north to $
277" Street, then along S 277" Street, and along Mill Creek on Frontage Road, 44" Street NW, and !
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Agenda Subject: Construction Acceptance of Contracts EQS01, E0902, Date: April 13, 2010
EQS03, E0904, EQ905, EQ906, and ECS07 for Emergency Work

Contract Contractor
E0901  Gary Merlino Construction

E0S02  Riverton Contractors
E0S03  Interwest Development

EQ904 Peterson Brothers

EQ905  Tucci (Private Property)
E0906  City Transfer Inc.

EQ907 Peterson Brothers

Description of work

Completion of Bulk Bags from 8" Street NE to Reddington Levee
Contract Amount = $335,360.28

Completion of Hesco and Bulk Bags from Reddington Levee to
Auburn 40, Contract Amount = $131,229.50

Completion of Hesco, Geogrid Wall and Bulk Bags from Auburn
40 to S 277" Street., Contract Amount = $546,754.58
Completion of Jersey Barriers and Ecology Block placement on
S 277" Street, Frontage Road, 44" St NW and | Street NW
Contract Amount = $127,311.16

Completion of Bulk Bags along Auburn 40 Development
Contract Amount = $0 (In-kind contribution)

Partial completion of Bilk Bags on Frontage Road

Contract Amount = $18,440.35

East Side Protection of Levee Protection completed by King
County, Contract Amount = 61,458.85

The contract costs totaled $1,220,554.72 for the completion of this work.
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CO. NO. E0901 . CITY OF AUBURN EM0902, Green River Levee Flood Protection
Green River Levee Flood Protection . PROJECT SUMMARY ' CO. NO. E0901

PAY ESTIMATE #2 & FINAL

Criginal Contract Contract Change

Amount Orders Total Payment This Period Percent/Contract
SCHEDULE A: Levee Flood Protectlon
Contract $ 441,750.00 $ 2548827 $ 306,265.10 $ 78,506.33 66%
Sales Tax (+0.5%)  $ 4196625 $ 242139 $ 2909518 $ . 7,458.10
Retainage (-5%) : $ (15,313.25) $ (3,925.32)
SCHEDULE TOTAL  § 483,718.25 $ 27,909.68 $ 320,047.03 § 82,039.11
TOTAL CONTRACT AMOUNT TO DATE {(including Sales Tax) $ 335,360.28
TOTAL PAYMENT TO CONTRACTOR : $ 320,047.03 § ’ 82,039.11
PAYMENT DUE CONTRACTOR; $ 82,039.11
Period Dates

Begin: Mov 21, 2009
End: Dec 20, 2009

h:\proj\pe\EOQb1 PE:xls 10f1 41212010 at 4:12 PM



CO. NO. E0902
Green River Levee Setback-Phase 1

SCHEDULE A: Levee Flood Improvements
Contract
Sales Tax (+9.5%)
Retainage {(-5%)

SCHEDULE TOTAL

TOTAL CONTRACT AMOUNT TO DATE (including Sales Tax)

TOTAL PAYMENT TO CONTRACTOR

PAYMENT DUE CONTRACTOR:

hproj\pe\E0S02 PE.xs

CITY OF AUBURN EMO0902, Green River Levee Sethack-Phase 1
PROJECT SUMMARY CO. NO. E0902
PAY ESTIMATE #3 & FINAL
Original Contract ~ Contract Change
Amount Orders Total Payment This Period Percent/Contract
$ 118,725.00 $§ 2338054 $ 119,844.29 § 7,471.68 84%
$ 11,278.88 § 222201 % ) 11,385.21 § 709.81
$ (5,992.21) $ (373.58)
$ 130,003.88 $ 2561155 $ 125,237.29 § 7.807.91
$ 131,229.50
$ 125,237.29 § 7,807.91
5 7,807.91
Pericd Dates

Begin: Dec 21, 2009
End: Jan 20, 2009

10f1 | 4/12/2010 at 4:10 PM



CITY OF AUBURN
PROJECT SUMMARY

PAY ESTIMATE #4 & FINAL

Origirial Contract  Contract Change

EM0902, Green River Sethback Loevee-Phase 2

Total Payment

49931925 %
4743533 %
(24,965.96) $

CO. NO. E0303

This Period Percent/Contract

13,349.94 . 90%
1,268.24
(667.50)

Amount - Orders
SCHEDULE A: Levee Flood Protection
- Gontract $ 31583500 $ 239,700.00 §
Sales Tax (+9.5%) $ 3000433 $ 2277150 $
Retainage (-5%}) ’ 3
SCHEDULETOTAL . § 345,82933 § 26247150 %
TOTAL CONTRACT AMOUNT TO DATE (including Sales Tax) $
TOTAL PAYMENT TO CONTRACTOR 3
PAYMENT DUE CONTRACTOR:
Period Dates
Begin: Feb. 21, 2009
End: Mar. 20, 20410
h:\profipetENS03 PE.xis . _ - 20t3

521,78862 §°

546,754.58
§21,788.62 3

$

13,850.68

13,950.68

13,950.68

3/30/2010 at 10:34 AM



SCHEDULE A: Levee Fliood Protection
Contract
Sales Tax (+9.5%)
Retainage (-5%)

SCHEDULE TOTAL

TOTAL CONTRACT AMOUNT TO DATE (including Sales Tax)

TOTAL PAYMENT TO CONTRACTOR

PAYMENT DUE CONTRACTOR:

h:\proj\pe\ECS04 PE.xis

CITY OF AUBURN
PROJECT SUMMARY

PAY'ESTIMATE #{ & FINAL

Original Contract ~ Contract Change

EMO0802, Mill Creek & South 277th Street Flood Protection

Amount Orders Total Payment This Peried

$ 98.305.00 $ -8 116,265.90 $ 116,265.90

$ 9,338.08 § - $ 11,04526 % 11,045.26

: $ (5813.30) % {5,813.30)

$ 107,643.98 $ - 8 121,497.86 $ 121,497.88
'3 127,311.16

$ 121,497.86 § 121,497.86

$ 121,497.86

Period Dates
Begin: Nov.21, 2009
End: Des. 20, 2009

20f3

CO. NO. E0904

Percent/Contract

118%

1/4£2010 at 10:01 AM



' EM0902, Green River Flood Protection-Mill Creek

CITY OF AUBURN
PRQJECT SUMMARY CO, NO. E0906
PAY ESTIMATE #1 & FINAL
Original Contract ~ Contract Change
Amount © QOrders Tota! Payment This Period Percent/Contract
SCHEDULE A: Levee Flood Protection )
Contract $ 2441600 % - $ 16,840.50 $ 16,840.50 69%
Sales Tax (+9.5%) $ 231952 % - $ 1,6890.85 $ 1,500.85
Retainage (-5%) $ (842.03) $ (842.03)
SCHEDULE TOTAL $ 26,735652 § ) - $ 17,598.32 % 17,588.32
TOTAL CCNTRACT AMOQUNT TO DATE (including Saies Tax) $ 18,440.35
TOTAL PAYMENT TO CONTRACTOR ’ $ 17,598.32 $ 17,598.32
PAYMENT DUE CONTRACTOR: $ 17,5698.32
Period Dates
Begin: Dec. 4, 2009
End: Dec. 20, 2009
12/23/2009 st 9:5C_l AM

h:\proj\pe\EQ906 PE.xis 20f3
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CO. NO E0907 . CITY OF AUBURN . 'EM0902, Green River Road Flood Protection
Green River Road Flood Protection PROJECT SUMMARY CO. NO E0907

PAY ESTIMATE #1 & FINAL

Original Contract  Contract Change

Amount Orders: Total Payment This Pericd Percent/Contract
SCHEDULE A: Levee Flood Protection
: Contract $ 59,433.30 § - 8 56,126.80 % 56,126.80 94%
Sales Tax (+9.5%) $ 5,646.16 $ - $ 533205 % 5,332.05
Retainage (-5%) $ (2,806.34) $ (2,806.34)
SCHEDULE TOTAL  § 65,079.48 $ - '3 58,652.51 § 58,652.51

TOTAL CONTRACT AMOUNT TO DATE (including Sales Tax) ] 61,458.85
TOTAL PAYMENT TO CONTRACTOR $ 58,65251 $ " 58,652.51
PAYMENT DUE CONTRACTOR: : $ 58,652.51

A Period Dates
Begin: Jan 15, 2010
End: Jan 20, 2010

h-\proj\pe\E0907 PE.xis ‘ 10f1 411212010 at 4:09 PM
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